

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.						
Team Members	Role/ Responsibility	Email				
Auriane Kalisa	Matrix engineering & Optimization	a.kalisa@alustudent.com				
Yves Niyigena	Statistical Computing & Data Visualization	y.niyigena@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Step 1: Standardize the data (numpy z-score formula)	Auriane Kalisa	June 6, 2026	Completed	Yes	
	Step 3: Calculate the Covariance Matrix + written explanation	Auriane Kalisa	June 7, 2026	Completed	Yes	
	Step 4: Perform Eigendecomposition	Auriane Kalisa	June 8, 2026	Completed	Yes	
	Written Q2: Justify number of principal components & tradeoffs	Auriane Kalisa	June 10, 2026	Completed	Yes	
	Step 5: Sort Principal Components by eigenvalue	Yves Niyigena	June 8, 2026	Completed	Yes	
	Step 6 & 7: Project & output reduced data	Yves Niyigena	June 9, 2026	Completed	Yes	
	Step 8: Visualize Before and After PCA	Yves Niyigena	June 10, 2026	Completed	Yes	
	Written Q1 & Q3: Interpret visual + information lost	Yves Niyigena	June 10, 2026	Completed	Yes	
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
June 5, 2026	PCA Code Structure & Task Delegation		Auriane Kalisa, Yves Niyigena	Divided math steps vs narrative interpretation steps equally.	Start Step 1 data standardization and Step 3 covariance foundation.	
June 9, 2026	Mid-week Code Integration & Troubleshooting		Auriane Kalisa, Yves Niyigena	Validating matrix dimensionality sizes after eigendecomposition.	Finalize visualization charts and write the 5-line analytical reflections.	